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General Project Information

Project Description Narratives

Project Status in FY 2006:

None, scheduled for completion by FY2002.

Post-2006 Project Scope:

None, scheduled for completion by FY2002.

Project End State

Line Item 99-EXP, Laboratory Facilities Roof and Shielded Area Restoration is based on completion of this task for work in presently contaminated 
areas.  At the completion of this Line Item, areas in 772-F will be:  reduced in contamination levels to allow for cost effective operational and 
maintenance functions to be performed, and the presently contaminated roof areas of 773-A will have reduced contamination levels and will be sealed 
to prevent leakage that could potentially impact laboratory operations.

Purpose, Scope, and Technical Approach:

Definition of Scope: The project will decontaminate areas of the Service Floor of 772-F and decontaminate and replace the roof of 773-A.
The project will also replace parts of the 773-A roof equipment to preclude any additional contamination from occuring due to leaking  exhaust 
components.

Approximately 15,000 square feet of area in the 772-F building will be decontaminated.  At 773-A  approximately 40,000 square feet of contaminated 
roofing area will be replaced as well as approximately 110,000 square feet of non-contaminated leaking roof area will be replaced.

Technical Approach: During initial stages of the project the best "State of the Art" Decontamination method will be chosen for the method to 
decontaminate the involved areas. This determination will be based on  up-to-date radiation surveys for all affected areas. The Conceptual Design is 
based on a manual wipe down with foaming agents method along with vacuuming and hydroblasting and repeat of these methods until desired results 
are acheived. The portions of the roof that will be replaced at building 773-A will be replaced with a roofing system conforming to the latest codes and 
standards.

Cost Baseline Comments:

This is to be a COST FUNDED Line Item. The Conceptual Design Report cost  estimate is $14,660,000 for Total Estimated Cost (TEC) and 
$1,040,000 for Other Project  Costs (OPC).  Funding was originally projected to start for this project in FY 2000.  In FY 1999, due to rapidly 
deteriorating conditions in building 773-A, the Line Item was moved up to funding in FY 1999.  This acceleration has caused a number of changes in 
project funding profiles.

Safety & Health Hazards:

The Project will expose personnel to contaminated areas of 772-F and 773-A during decontamination efforts and during radiological surveys in  
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Project Description Narratives

support of the project.  In addition there is a potential for exposure to asbestos containing materials to personnel involved with the removal of the 
existing  leaking roofing system and during equipment replacement. These exposures will be controlled by existing SRS procedures for prevention of 
personnel contamination and by existing procedures for controlling exposure to asbestoes contaning material.
Complete hazard analysis will be prepared prior to start of construction activities in accordance with DOE and plant procedures.

Safety & Health Work Performance:

Activities and check points are described by the Integrated Management System Description.  The conditions and requirements are clearly established 
and agreed upon prior to the starting of any project and those requirements are contractually binding upon WSRC.  The key elements of the WSRC  
Integrated Safety Program are to define the scope of work, identify and analyze hazards associated with the work, develop and implement hazard 
controls, perform work within controls, and provide feedback on adequacy of controls and continue to improve safety management.  The WSRC 
Integrated Procedures Management System is the primary mechanism for implementing the objective, principles and functions of the Safety 
Management System.  This system establishes Company-Level, Division-level, and Program-specific procedures consistent with organizational roles, 
and ensures a consistent, discipline site-wide approach to safety while performing work.

PBS Comments:

Without this Line Item there will be a continued deteriation of the Laboratory Facilities at 772-F and 773-A due to the potential of the spread of 
contamination, the difficulity of performing regular scheduled and unscheduled maintenance and in performing normal operational activities. In 
addition the leaking roof has the potential to spread the contamintion to clean labs making the completion of tasks critical to SRS missions costly and 
time consuming.

Baseline Validation Narrative:

The Conceptual Design Report (CDR) was completed in April 1997.  Last validation was conducted in June 1998 by DOE-SR with HQ concurrence.  
The next validation date will be in May, 1999.

General PBS Information

Date Validated: 6/18/1998Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/3/1999

FEDPLAN Project? Yes
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Planning Section
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2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

General PBS Information

DOE Project Manager:   N. J. Peralta

803-725-5967

803-725-5968

nixon.pralta@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

15,358 1,415 4,825 3,836 5,282 0 0 0 0015,358PBS Baseline (current 
year dollars)

14,438 1,415 4,657 3,574 4,792 0 0 0 0014,438PBS Baseline 
(constant 1999 
dollars)

15,358 1,415 4,825 3,836 5,282 0 0 0 0015,358PBS EM Baseline 
(current year dollars)

14,438 1,415 4,657 3,574 4,792 0 0 0 0014,438PBS EM Baseline 
(constant 1999 
dollars)
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2056-
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2061-
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2066-
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2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 11,875

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 11,875

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Changing Line Item implementation and completion of line item planning have resulted in a change in project end.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 12,196

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 321

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

7/1/2002

2/28/2002

Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Achieve Critical Decision 2 SR-IN13-001 10/30/1999 Y

Achieve Critical Decision 3 for 772-F Decon SR-IN13-002 10/30/2000 Y

Achieve Critical Decision 4 SR-In13-003 2/28/2002

Project Start  SR-IN13-004 3/31/1999

Second Phase Project Start  SR-IN13-006 10/1/1999

Achieve Critical Decision 3 for 773-A roof  SR-IN13-005 7/30/1999 Y

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

1 11Achieve Critical Decision 2 SR-IN13-001 Critical Decision 2 by 10/30/99

1 11Achieve Critical Decision 3 for 
772-F Decon

SR-IN13-002 Critical Decision 3 by 10/30/00

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 14,438

Cost growth reflect changes in project implementation dates and acceleration of project start.

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 14,438

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

2,242
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

1 11YAchieve Critical Decision 4 SR-In13-003 Critical Decision 4 by 02/28/02

YProject Start  SR-IN13-004  

Second Phase Project Start  SR-IN13-006  

Achieve Critical Decision 3 for 
773-A roof

 SR-IN13-005  
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